ANNUAL PROCUREMENT PLAN

FY 2019-2020

Ministry Ministry of Local Government Rural Development & Cooperatives
Division Local Government Division Budget: Revenue Fund
Organization Khulna Water Supply & Sewerage Authority
Project /Programme Name & Code N/A
Package Description of Unit | Quantity | Procuremen | Contract | Source | Estd Cost Time Not Invite/ Tender Tender | Approval | Notificatio| Signing Total time Time for
No. Procurement Package t Method & | Approve of (In Tk. Codefor | usedin | Advertis | Opening | Evaluation| to Award | nof Award of to Completio
GOODS Type d Funds lakh) Process GOOD | e Tender Contract Contract n of
Authority Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
KWASA | Supply of Hand pump and its | No. OT™ HOPE GOB 10 .00 Planned 1 Jan 21 Jan 6 Feb 10 Mar 14 Mar 28 Mar - -
/Rev/Ha | spair parts Dates 2020 2020 2020 2020 2020 2020
nd pump Planned 0 21 14 04 04 14 57 30
19-20 Days
Actual
Dates
KWASA | Supply of Electrical goods RFQ HOPE GOB 5.00 Planned 3 Nov 24 Nov 8 Dec 12 Dec 18 Dec 1 Jan - -
/Rev/ele Dates 2019 2019 2019 2019 2019 2020
¢c_goods Planned 0 21 14 04 04 14 57 30
19-20 Days
Actual
Dates
KWASA | Supply of Stationary goods RFQ HOPE GOB 2.00 Planned 19 Sep 1 Oct 4 Oct 6 OCT 8 Oct 15 Oct - -
/Rev/stat Dates 2019 2019 2019 2019 2019 2019
_goods Planned 0 11 04 02 02 07 26 30
19-20 Days
Actual
Dates
KWASA | Supply of various sizes of RFQ HOPE GOB 5.00 Planned 3 Nov 24 Nov 8 Dec 12 Dec 18 Dec I Jan - -
/Rev/veh | Tyres & Batteries for vehicles Dates 2019 2019 2019 2019 2019 2020
icles_par Planned 0 21 14 04 04 14 57 45
ts 19-20 Days
. Actual
Dates
KWASA | Supply of Pipeline and No. OT™M HOPE GOB 20 .00 Planned 1 Jan 21 Jan 6 Feb 10 Mar 14 Mar 28 Mar - -
/Rev/rep | production well repair Dates 2020 2020 2020 2020 2020 2020
air material Planned 0 21 14 04 04 14 51 30
material Days
19-20
Actual
Dates
KWASA | Installation of 10000 water No. 10000 OTM HOPE GOB 33.00 Planned 10 July 01Aug 15 Aug 19 Aug 23 Aug 7 Sep
/Rev/met | meter in customer houses Dates 2019 2019 2019 2019 2019 2019
L Planned 0 21 14 04 04 14 57 120
installati Days,




Package Description of Unit | Quantity | Procuremen | Contract | Source | Estd Cost Time Not Invite/ Tender Tender | Approval | Notificatio| Signing Total time Time for
No. Procurement Package t Method & | Approve of (In Tk. Codefor | usedin | Advertis | Opening | Evaluation| to Award | nof Award of to Completio
GOODS Type d Funds lakh) Process GOOD e Tender Contract Contract nof
Authority Signature Contract
on Actual
(package Dates
-1)19-20
KWASA | Installation of 10000 water No. 10000 OTM HOPE GOB 33.00 Planned 10 July 01Aug 15 Aug 19 Aug 23 Aug 7 Sep
/Rev/met | meter in customer houses Dates 2019 2019 2019 2019 2019 2019
er ins. Planned 0 21 14 04 04 14 57 120
(pac- Days
2)19-20 Actual
Dates
KWASA Supply of bleaching RFQ HOPE GOB 0.85 Planned 10 July 25 July 2 Aug 6 Aug 10 Aug 19 Aug 2
/Rey/Ch powder and aluminium Dates 2019 2019 2019 2019 2019 2019
e}fg}g’gl shulphate Planned 0 15 07 04 04 09 39 30
- Days
Actual
Dates
KW/G6 Supply of HDPE House 5000 OTM HOPE GOB 97.00 Planned 1 Nov 21 Nov 6 Dec 10Dec 14Dec 28 Dec - -
connection pipe and Dates 2019 2019 2019 2019 2019 2019
fittings Planned 0 21 14 04 04 14 57 30
Days
Actual
Dates
KW/W | Installation of 5000 house 5000 OTM HOPE | GOB 100.00 | Planned 1 Nov 21 Nov 6 Dec 10Dec 14Dec 28 Dec - -
6 connection to new pipe Dates 2019 2019 2019 2019 2019 2019
line Planned 0 21 14 04 04 14 57 180
Days
Actual
Dates
KW/W | Repair of Pump house and OTM HOPE | GOB 20.00 Planned 1 Dec 21 Dec 6 Jan 10Jan 14Jan 28 Jan - -
7 office building and old Dates 2019 2019 2020 2020 2020 2020
treatment plant Planned 0 21 14 04 04 14 57 60
Days
Actual
Dates
KWASA Repair of Vehicles: RFQ HOPE GOB 8.00 Planned " 3 Nov 24 Nov 8 Dec 12 Dec 18 Dec 1Jan - -
/Revlep | Tractors, Water Bowsers Dates 2019 2019 2019 2019 2019 2020
air_vehi | oo Planned 0 21 14 04 04 14 57 30
cles
Days
Actual
Dates
KW/R | Supply of 4% class RFQ HOPE | GOB 2.60 Planned 19 Sep 1 Oct 4 Oct 6 OCT 8 Oct 15 Oct - =
FQ] employee dreSS Dates 2019 2019 2019 2019 2019 2019
Planned n 11 04 02 02 07 26 60
Days
Actual
Dates




Package Description of Unit | Quantity | Procuremen | Contract | Source | Estd Cost Time Not Invite/ Tender Tender | Approval | Notificatio| Signing Total time Time for
No. Procurement Package t Method & | Approve of (In Tk. Codefor | usedin | Advertis | Opening | Evaluation| to Award | n of Award of to Completio
GOODS Type d Funds lakh) Process GOOD | eTender Contract Contract n of
Authority Signature Contract
KW/R | Supply of computer 400000 | RFQ HOPE | GOB 6.00 Planned 3 Nov 18Nov | 25Nov | 0l Dec 05 Dec 15 Dec -
FQ2 | billing paper for Dates 2019 2019 2019 2019 2019 2019
customers Planned 0 15 07 04 04 10 40 30
Days
Actual
Dates
Total value of Works 342.45
procurement
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